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TACOMA NARROWS BRIDGE UPDATE

BRIEFING PAPER
Prepared for the
APRIL 2002 TRANSPORTATION COMMISSION MEETING

Prepared by
Linea Laird, Olympic Region Tacoma Narrows Bridge Project Manager

PURPOSE:

To provide a briefing concerning the impacts of legidative action as well as a schedule of
key activities for the Tacoma Narrows Bridge Project.

ACTION/OUTCOME:
Commission understanding and support of legislative and project activities.
BACKGROUND:

Washington State Department Of Transportation (WSDOT) and United Infrastructure of
Washington, Inc. (UIW) executed a December 28" Letter Agreement as a vehicle to
advance the project should public financing legislation be enacted. On March 22, 2002,
the Governor signed EHB 2723, which amended RCW 47.46, Public Private Partnership
Act to allow the use of R-49 bonds to support public financing of the Tacoma Narrows
Bridge Project. In addition the recently signed current law budget provides $800 million
in bond financing as well as the remaining state appropriation for the project. The project
isonce again in a position to move forward.

DISCUSSION:

L egislative changes to the PPI Act include the following:

. Allows public financing to finance the project. The current law budget
appropriates an additional $800 million in the form of R-49 bonds to finance the

project. Thisappropriation is added to the existing $50 M of state funded
appropriation.



The Transportation Commission will replace the role of the nonprofit corporation
in reviewing financial plans and setting toll rates for the project.

Creates a Citizens advisory committee to advise the Transportation Commission
ontoll rates. The committee is made up of nine members appointed by the
Governor. The Commission must allow the committee 20 daysto review and
comment on a proposed toll schedule.

Existing Contracts are allowed to remain, and WSDOT is not required to re-bid
any contracts.

WSDOT iséligible for the same tax deferrals that were available to the private
entity.

State funds already appropriated from the Motor Vehicle Fund for the project, ie
$50 million of which $39 million is remaining, do not have to be repaid by tolls.

To accommodate round trip tolling issues, it allows tolls to be placed on the
existing bridge.

Prohibits Maintenance on the existing bridge to be paid for by tolls. Maintenance,
Operations, and Rehabilitation work of the existing bridge shall be paid for from
funds traditionally established for WSDOT Maintenance and Preservation
activities.

Creates alegidative oversight committee for PPl projects.

A significant amount of work has been accomplished to date, though with the legislative
change from private to public financing, revisions to existing contracts and other key
activities need to be accomplished prior to proceeding with construction.

The Developer Agreement is the base document on which the project has been devel oped
to date. WSDOT and UIW have agreed to make revisions to the Developer Agreement to
reflect the revised financing provisions and other resulting changes. A significant change
isthat WSDOT will assume the management roles for construction and operations of the
project. Therolesand responsibilities of UIW as the Management Service Contractor
(MSC) and Operation and Maintenance Contractor (OMC) will be consolidated under
WSDOT, such that the role of UIW as MSC and OMC are eliminated.
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The Design Build agreement will need to be re-negotiated to reflect the changed roles and
responsibilities associated with project financing, project management, and project
timing. The letter agreement includes a commitment from both WSDOT and UIW to
work together to achieve a single point of contact for all construction work. Our intent is
that the toll system supplier will be managed under the responsibility of the Design Build
Contractor.

Under the privately financed partnership project, UIW was responsible for managing both
operations and maintenance of the project, by an agreement with TransCore Inc. for toll
system operations, an agreement with WSDOT for highway maintenance, and an
agreement with Washington State Patrol for toll enforcement actions. UIW and WSDOT
have committed to work together to alow WSDOT to enter into the Toll Systems
Operations Contract with TransCore Inc., should WSDOT determine this is the most cost
effective management structure.

The following team members will be involved with project negotiations:

Developer Agreement Design/Build Agreement Toll Operations Agreement
John Conrad John Conrad John Conrad
LineaLaird LineaLaird LinealLaird
Deborah Cade Jerry Weigel Region Traffic
Fred Kessler Tom Baker Hdqts. Traffic
Deborah Cade Deborah Cade
Fred Kessler Fred Kessler

Policy Oversight: Doug MacDonad, Paula Hammond, John Conrad, John Okamoto,
Randy Hain

A schedule for accomplishing negotiations of key contracts as well as other critical work
isincluded for your review as an attachment.

The December 28" |etter agreement provides payment provisions for UIW to compensate
them for what would have been earned by UIW if the project went forward as originally
proposed. UIW has earned approximately $40 M in work completed for the project
between May 1994 and July 2001. WSDOT agreed to provide $30Million to UIW, upon
approval of legidation by the Governor. A work-order is currently in process for this
payment. Theinvoice and attestation audit report was received April 2, 2002. The audit
documents were reviewed by Wayne Donaldson, and payment will be provided to UIW
by April 16, 2002.
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In addition, UIW and WSDOT executed aletter agreement on April 2, 2002 for Key
activities to be performed on a monthly basis between now and providing aNTP to the
design builder. Work activitiesinclude:

. Re-negotiating the Development Agreement, and assisting with Transcorp
negotiations on the Toll System Operations

. Transition existing environmental permits from UIW to WSDOT, and extend
permit timelines as needed.

. Assist in completing agreements with City of Tacoma concerning the relocation
of War Memorial Park, and the relocation of the existing pump station. These
activities will include attending meetings, participating in City Council work
sessions, and other public meetings as necessary.

. Assist in transitioning responsibilities, which include project documents, right of
way files, and Local Involvement Committee activities. UIW shall assist
WSDOT in setting up an LIC meeting to bring the LIC up to date on changes

brought about by new legislation, and development of a new communication plan.

. UIW shall prepare all necessary documents to facilitate dissolution of the Non-
Profit entity.

. UIW shall meet with WSDOT on a weekly basis to review schedule and status of
the scope of work and associated tasks to be accomplished.

Other Key Activities to be performed by WSDOT include:

. Execution of a Memorandum of Agreement with Pierce County for existing and
future improvements to be performed on adjacent County Roads.

. Work with the Commission and State Treasurers Office to develop financial plans
and other required documents in advance of bond sales.

. Working with the Department of Revenue to gain tax-exempt status.
RECOMMENDATION:

No action is required at this time, though future action will be required to approve a
financia plan in advance of bond sales.
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For further information, contact: (Linea Laird, Tacoma Narrows Bridge Project
Manager, 360-357-2658).



